

Current ICD10 Project Milestones: As of November 2012

- Complete Requirements and Design - Reference December 2012
- Begin Coding - Reference January 2013
- Complete Requirements and Design - All other System Areas July 2013
- Internal Testing Begins - Reference March 2013
- Begin Coding - All other System Areas August 2013

Freeze Begins.....

- System Implementation - Reference June 2013
- Initial Reference Table Loads June 2013
- Internal Testing Begins - All other System Areas October 2013
- External Testing Begins January 2014
- System Implementation - All other System Areas September 2014

Freeze Ends.....

- External Testing Ends No earlier than September 2014
- ICD10 Effective Date October1 2014