

Timeline for Eligibility System RFP

- AHCCCS is going out to bid for a new contract for maintenance and operations for our existing eligibility system.
 - No added functionality – support, maintenance, hosting only.
- Timeline
 - Current status – RFP written, awaiting CMS/FNS approval to release. Expect approval by end of November 2019.
 - Expected RFP release date – Early December 2019
 - RFP responses Due – First Quarter 2020
 - Tentative award date – Second Quarter 2020
 - Contract effective date – 10/01/2020

MMIS Modularization

- MMIS – Medicaid Management Information System
- Current system – home grown, mainframe, in use since 1990.
- Time to upgrade
- CMS not approving 'big bang' whole system conversions.
 - Need to replace in modules of like functionality (Provider Registration, Claims, Etc.)
 - Integrate into other modules and legacy system.
- In process of developing a roadmap/strategy for modernization.
 - Expected release date for RFP for roadmap – June 2020
 - Expected roadmap completion date – Fall 2021